

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	1 July 2026
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog & Sprint Schedule – HouseRent (MERN Stack House Rental Platform)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application.	2	High	Team
Sprint-1	User Login	USN-2	As a user, I can log in using email and password.	2	High	Team

Sprint-1	Forgot Password	USN-3	As a user, I can reset my password through email.	2	High	Team
Sprint-1	User Dashboard	USN-4	As a user, I can view and update my profile.	2	Medium	Team
Sprint-2	Property Browsing	USN-5	As a user, I can browse available rental properties.	3	High	Team
Sprint-2	Property Details	USN-6	As a user, I can view complete property details.	2	High	Team
Sprint-2	Property Booking	USN-7	As a user, I can book a rental property.	3	High	Team
Sprint-2	Booking History	USN-8	As a user, I can view my booking history.	2	Medium	Team
Sprint-3	Owner Registration	USN-9	As an owner, I can register to list properties.	2	High	Team

Sprint-3	Owner Approval	USN-10	As an admin, I can approve or reject owner requests.	3	High	Team
Sprint-3	Property Management	USN-11	As an owner, I can add, edit, and delete properties.	5	High	Team
Sprint-3	Image Upload	USN-12	As an owner, I can upload multiple property images.	3	Medium	Team
Sprint-4	Admin Dashboard	USN-13	As an admin, I can manage users, properties, and bookings.	5	High	Team
Sprint-4	Role-Based Access	USN-14	As an admin, I can control user access based on roles.	3	High	Team
Sprint-4	Platform Monitoring	USN-15	As an admin, I can monitor platform activities.	2	Medium	Team

Project Tracker, Velocity & Burndown Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	6 Days	01 Jul 2026	06 Jul 2026	8	06 Jul 2026
Sprint-2	10	6 Days	07 Jul 2026	12 Jul 2026	10	12 Jul 2026
Sprint-3	13	6 Days	13 Jul 2026	18 Jul 2026	13	18 Jul 2026
Sprint-4	10	6 Days	19 Jul 2026	24 Jul 2026	10	24 Jul 2026

Velocity Calculation

Sprint Duration: 6 Days

Total Story Points Completed (Sprint-1): 8

Average Velocity (Story Points per Day):

Average Velocity = $\frac{\text{Sprint Duration Story Points}}{\text{Sprint Duration}} = \frac{8}{6} = 1.33 \text{ Story Points/Day}$

Similarly:

- **Sprint-1: $8 \div 6 = 1.33 \text{ SP/Day}$**
- **Sprint-2: $10 \div 6 = 1.67 \text{ SP/Day}$**
- **Sprint-3: $13 \div 6 = 2.17 \text{ SP/Day}$**
- **Sprint-4: $10 \div 6 = 1.67 \text{ SP/Day}$**

Average Team Velocity per Sprint

$$8+10+13+10 \div 4 = 10.25$$

Average Velocity = 10.25 Story Points per Sprint

Burndown Chart Data

Use the following data to draw the burndown chart.

Day	Remaining Story Points
Day 1	10

Day 2	8
Day 3	7
Day 4	5
Day 5	3
Day 6	0